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POLREP # 2: including photos of drum staging, mobilization, and oil/water in the breached clarifiers.

BACKGROUND -

Site ID No.:
Response Authority:
NPL Status:
State Notification:
Latitude/Longitude:
Start Date:
Completion Date:

B54J
CERCLA/OPA
Not on NPL
Yes - State participated in assessment
N42018.3001,W83°06.000'
July 25, 2003
TBD .<

SITE INFORMATION

A. Incident Category

Potentially Responsible Party (PRP)-Removal Action of 300,000 gallons of used waste oil mixed
with hazardous waste and 27,000 gallons of hazardous wastes including flammable, corrosive,
and toxic substances in vandalized, leaking tanks, drums, small containers, and an ash pit.



B. Site Description and Background
The Sybill site - is located at 111 Military Road in Detroit, Wayne' County, Michigan, and is
comprised of a process building (including boiler house), an office building, a small pump house,
a water tower, two parking areas, and 26 ASTs (5 outdoor and 21 indoor) with a combined
storage capacity of approximately 1,682,000 gallons. The nearest waterway is the Detroit River
located approximately 0.5 miles southeast of the facility.

Background

See POLREP 1 for details.

C. Description of Threat

The Sybill Site was abandoned with 300,000 gallons of used waste oil, 27,000 gallons of
CERCLA hazardous substances, and numerous flammable and corrosive drums and cylinders
remaining on site. i

IV. RESPONSE INFORMATION

A. Situation.
~ • ' • - , ' S- ' . ..'

Current situation:
>. • . ' , • . : ' <<:

. Altech Environmental, Connestoga Rovers and Associates, and Clean Waters (PRP
contractors) have completed mobilization and are consolidating and sampling waste streams
pending disposal. Air monitoring is^being conducting during waste consolidation and sampling.

: 24-hour security is being provided for the duration of the project.

Site activities to date: (08/01/03 to 08/19/03)

August 1, 2003 - PRP contractor personnel met on site with Harold Watkins of the City of
Detroit Emergency Management Department (liaison for Fire Department) to notify him of
upcoming removal activities. The Detroit Police Department was notified by phone.

August 4-6 , 2003 - PRP contractors completed site preparation activities. Decontamination
facilities were mobilized to site. The initial site walk-through of the office building was
completed, and will be used as a drum storage area. A walk-through of the process building
was postponed due to slip-and-fall hazards caused by a heavy oil coating of the floor. A
windsock was raised on the site and background air mbnitoring was initiated.

August 7,2003 - PRP contractor personnel began waste inventory and sampling activities.
Cylinders of compressed gas, hexane drums, and drums labeled flammable were moved into
the office building staging area. Miscellaneous lab chemicals were collected and stored in the
waste staging area. U.S. EPA held first weekly progress meeting.

August 8, 2003 - PRP contractors collected 42 drum samples from drums staged within the
process building. . < •

August 11 -12, 2003 - Mobile lab arrived on site for compatibility analysis on the waste
samples. PRP contractor personnel continued waste sampling activities. Samples Were
collected from the tanker trucks, three clarifiers (tanks 3, 4,and 5), and the.dike area around the
clarifiers.. Samples from the clarifiers and the dike area were sent to an off-site laboratory for
disposal analysis. Subject to analytical results, these wastes will be removed-for
processing/recycling at Edward's Oil. PRP contractor personnel pumped the oil/water mixture
from the floor of the process building via a vac truck.



August 13 -19, 2003 - PRP contractor personnel completed the sampling of the remaining four
drums located in the process building. PRP contractor personnel installed a new valving system
along the vertical tanks, which will enable them to collect samples in a safe manner. Samples
were collected from a roll-off box within the process building that appeared to be an oil/water
separator. A sample was also collected from the caustic acid tank.

B. Planned Removal Activities

1. Waste Sampling and Compatibility Analysis
2. Waste Consolidation .
3. Disposal Characterization Sampling
4. Waste Removal and Disposal
5. Removal-Action Close-out
6. Project Completion Report ;

C. Next Steps

1. Waste consolidation.
2. Waste removal and disposal at Edward's Oil
3. Compound specific ajr monitoring using Summa canisters

<, .. :fo • . t' i , . . . iy . • . , •?
D. Key Issues " • '

PRP removal. , . .

V. COST INFORMATION

Estimated site costs as of 08/20/03

CEILING COSTS
START (new TDD) $17,500 $4,632
ER $10,000 $ 7,500
U.S. EPA $ 8,000 $ 5,700

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report is written. The cost accounting provided in this report does not necessarily represent an exact

. monetary figure which the government may include in any claim for cost recovery.


